
NCCS PHASED DEPLOYMENT FOR GOVERNMENT USERS

As of June 10, 2022

**DEFENSE
COUNTERINTELLIGENCE
AND SECURITY AGENCY**



Phased Implementation: Phase 1



Agency	Phase	Registration Open Date	Targeted Completion
United States Air Force	Phase 1	June 2022	August 2022
Defense Advanced Research Projects Agency	Phase 1	June 2022	August 2022
Defense Contract Audit Agency	Phase 1	June 2022	August 2022
Defense Counterintelligence Security Agency	Phase 1	June 2022	August 2022
Defense Information Systems Agency	Phase 1	June 2022	August 2022
Defense Security Cooperation Agency	Phase 1	June 2022	August 2022
Defense Threat Reduction Agency	Phase 1	June 2022	August 2022
Department of Homeland Security	Phase 1	June 2022	August 2022
National Aeronautics and Space Administration	Phase 1	June 2022	August 2022
National Geospatial-Intelligence Agency	Phase 1	June 2022	August 2022
Pentagon Force Protection Agency	Phase 1	June 2022	August 2022
United States Army	Phase 1	June 2022	August 2022
United States Coast Guard	Phase 1	June 2022	August 2022
United States Marine Corps	Phase 1	June 2022	August 2022
United States Navy	Phase 1	June 2022	August 2022
United States Space Force	Phase 1	June 2022	August 2022
United States Special Operations Command	Phase 1	June 2022	August 2022
United States Transportation Command	Phase 1	June 2022	August 2022
Washington Headquarters Services	Phase 1	June 2022	August 2022

Phased Implementation: Phase 2



Agency	Phase	Registration Open Date	Targeted Completion
United States Pacific Command	Phase 2	July 2022	September 2022
Defense Contract Management Agency	Phase 2	July 2022	September 2022
Defense Health Agency	Phase 2	July 2022	September 2022
Defense Logistics Agency	Phase 2	July 2022	September 2022
Defense Media Activity	Phase 2	July 2022	September 2022
Department of Defense Education Activity	Phase 2	July 2022	September 2022
Department of Health and Human Services	Phase 2	July 2022	September 2022
Department of Justice	Phase 2	July 2022	September 2022
General Services Administration	Phase 2	July 2022	September 2022
Missile Defense Agency	Phase 2	July 2022	September 2022
United States Agency for International Development	Phase 2	July 2022	September 2022
United States Central Command	Phase 2	July 2022	September 2022
United States Cyber Command	Phase 2	July 2022	September 2022
United States European Command	Phase 2	July 2022	September 2022
United States Northern Command	Phase 2	July 2022	September 2022
United States Southern Command	Phase 2	July 2022	September 2022
United States Strategic Command	Phase 2	July 2022	September 2022

Phased Implementation: Phase 3



Agency	Phase	Registration Open Date	Targeted Completion
Defense Commissary Agency	Phase 3	August 2022	October 2022
Defense Finance and Accounting Services	Phase 3	August 2022	October 2022
Defense Health Agency	Phase 3	August 2022	October 2022
Defense Intelligence Agency	Phase 3	August 2022	October 2022
Defense Technical Information Center	Phase 3	August 2022	October 2022
Defense Technology Security Administration	Phase 3	August 2022	October 2022
Department of Agriculture	Phase 3	August 2022	October 2022
Department of Commerce	Phase 3	August 2022	October 2022
Department of Transportation	Phase 3	August 2022	October 2022
DoD Human Resource Activity	Phase 3	August 2022	October 2022
General Accountability Office	Phase 3	August 2022	October 2022
National Science Foundation	Phase 3	August 2022	October 2022
North American Aerospace Defense Command	Phase 3	August 2022	October 2022
Nuclear Regulatory Commission	Phase 3	August 2022	October 2022
Overseas Private Investment Corporation	Phase 3	August 2022	October 2022
Small Business Administration	Phase 3	August 2022	October 2022
Social Security Administration	Phase 3	August 2022	October 2022
Transportation Security Administration	Phase 3	August 2022	October 2022
United States International Trade Commission	Phase 3	August 2022	October 2022
United States Nuclear Regulatory Commission	Phase 3	August 2022	October 2022
United States Postal Service	Phase 3	August 2022	October 2022
United States Trade Representatives	Phase 3	August 2022	October 2022

Phased Implementation: Phase 4



Agency	Phase	Registration Open Date	Targeted Completion
Department of Interior	Phase 4	September 2022	November 2022
Defense Operational Test & Evaluation	Phase 4	September 2022	November 2022
Department of Education	Phase 4	September 2022	November 2022
Department of Housing and Urban Development	Phase 4	September 2022	November 2022
Department of Labor	Phase 4	September 2022	November 2022
Department of State	Phase 4	September 2022	November 2022
Department of Treasury	Phase 4	September 2022	November 2022
Director of Cost Assessment and Program Evaluation	Phase 4	September 2022	November 2022
DoD Test Resource Management Center	Phase 4	September 2022	November 2022
Environmental Protection Agency	Phase 4	September 2022	November 2022
Federal Communication Commission	Phase 4	September 2022	November 2022
Federal Reserve Board	Phase 4	September 2022	November 2022
Millennium Challenge Corporation	Phase 4	September 2022	November 2022
National Archives & Records Administration	Phase 4	September 2022	November 2022
National Reconnaissance Office	Phase 4	September 2022	November 2022
National Security Agency	Phase 4	September 2022	November 2022
Office of Assistant Secretary of Defense for Legislative Affairs	Phase 4	September 2022	November 2022
Office of Personnel Management	Phase 4	September 2022	November 2022
Office of the General Counsel	Phase 4	September 2022	November 2022
Office of the Secretary of Defense, Office of Deputy Chief Management Officer	Phase 4	September 2022	November 2022
Office of the Under Secretary of Defense for Acquisition and Sustainment (A&S)	Phase 4	September 2022	November 2022
Office of the Under Secretary of Defense for Intelligence and Security (I&S)	Phase 4	September 2022	November 2022
Office of the Under Secretary of Defense for Research and Engineering (R&E)	Phase 4	September 2022	November 2022
The Joint Chiefs of Staff	Phase 4	September 2022	November 2022