
NCCS PHASED DEPLOYMENT FOR GOVERNMENT USERS

As of August 23, 2022

**DEFENSE
COUNTERINTELLIGENCE
AND SECURITY AGENCY**



Phased Implementation: Initial Onboarding Test Phase (IOTP)



Agency	Phase	Registration Open Date	Targeted Completion
United States Air Force	IOTP	June 2022	September 2022
Defense Advanced Research Projects Agency	IOTP	June 2022	September 2022
Defense Contract Audit Agency	IOTP	June 2022	September 2022
Defense Counterintelligence Security Agency	IOTP	June 2022	September 2022
Defense Information Systems Agency	IOTP	June 2022	September 2022
Defense Security Cooperation Agency	IOTP	June 2022	September 2022
Defense Threat Reduction Agency	IOTP	June 2022	September 2022
Department of Homeland Security	IOTP	June 2022	September 2022
National Aeronautics and Space Administration	IOTP	June 2022	September 2022
National Geospatial-Intelligence Agency	IOTP	June 2022	September 2022
Pentagon Force Protection Agency	IOTP	June 2022	September 2022
United States Army	IOTP	June 2022	September 2022
United States Coast Guard	IOTP	June 2022	September 2022
United States Marine Corps	IOTP	June 2022	September 2022
United States Navy	IOTP	June 2022	September 2022
United States Space Force	IOTP	June 2022	September 2022
United States Special Operations Command	IOTP	June 2022	September 2022
United States Transportation Command	IOTP	June 2022	September 2022
Washington Headquarters Services	IOTP	June 2022	September 2022

Phased Implementation: Phase 1



Agency	Phase	Registration Open Date	Targeted Completion
United States Air Force	Phase 1	October 2022	December 2022
Defense Advanced Research Projects Agency	Phase 1	October 2022	December 2022
Defense Contract Audit Agency	Phase 1	October 2022	December 2022
Defense Counterintelligence Security Agency	Phase 1	October 2022	December 2022
Defense Information Systems Agency	Phase 1	October 2022	December 2022
Defense Security Cooperation Agency	Phase 1	October 2022	December 2022
Defense Threat Reduction Agency	Phase 1	October 2022	December 2022
Department of Homeland Security	Phase 1	October 2022	December 2022
National Aeronautics and Space Administration	Phase 1	October 2022	December 2022
National Geospatial-Intelligence Agency	Phase 1	October 2022	December 2022
Pentagon Force Protection Agency	Phase 1	October 2022	December 2022
United States Army	Phase 1	October 2022	December 2022
United States Coast Guard	Phase 1	October 2022	December 2022
United States Marine Corps	Phase 1	October 2022	December 2022
United States Navy	Phase 1	October 2022	December 2022
United States Space Force	Phase 1	October 2022	December 2022
United States Special Operations Command	Phase 1	October 2022	December 2022
United States Transportation Command	Phase 1	October 2022	December 2022
Washington Headquarters Services	Phase 1	October 2022	December 2022

Phased Implementation: Phase 2



Agency	Phase	Registration Open Date	Targeted Completion
United States Pacific Command	Phase 2	December 2022	February 2022
Defense Contract Management Agency	Phase 2	December 2022	February 2022
Defense Health Agency	Phase 2	December 2022	February 2022
Defense Logistics Agency	Phase 2	December 2022	February 2022
Defense Media Activity	Phase 2	December 2022	February 2022
Department of Defense Education Activity	Phase 2	December 2022	February 2022
Department of Health and Human Services	Phase 2	December 2022	February 2022
Department of Justice	Phase 2	December 2022	February 2022
General Services Administration	Phase 2	December 2022	February 2022
Missile Defense Agency	Phase 2	December 2022	February 2022
United States Agency for International Development	Phase 2	December 2022	February 2022
United States Central Command	Phase 2	December 2022	February 2022
United States Cyber Command	Phase 2	December 2022	February 2022
United States European Command	Phase 2	December 2022	February 2022
United States Northern Command	Phase 2	December 2022	February 2022
United States Southern Command	Phase 2	December 2022	February 2022
United States Strategic Command	Phase 2	December 2022	February 2022

Phased Implementation: Phase 3



Agency	Phase	Registration Open Date	Targeted Completion
Defense Commissary Agency	Phase 3	February 2023	April 2023
Defense Finance and Accounting Services	Phase 3	February 2023	April 2023
Defense Health Agency	Phase 3	February 2023	April 2023
Defense Intelligence Agency	Phase 3	February 2023	April 2023
Defense Technical Information Center	Phase 3	February 2023	April 2023
Defense Technology Security Administration	Phase 3	February 2023	April 2023
Department of Agriculture	Phase 3	February 2023	April 2023
Department of Commerce	Phase 3	February 2023	April 2023
Department of Transportation	Phase 3	February 2023	April 2023
DoD Human Resource Activity	Phase 3	February 2023	April 2023
General Accountability Office	Phase 3	February 2023	April 2023
National Science Foundation	Phase 3	February 2023	April 2023
North American Aerospace Defense Command	Phase 3	February 2023	April 2023
Nuclear Regulatory Commission	Phase 3	February 2023	April 2023
Overseas Private Investment Corporation	Phase 3	February 2023	April 2023
Small Business Administration	Phase 3	February 2023	April 2023
Social Security Administration	Phase 3	February 2023	April 2023
Transportation Security Administration	Phase 3	February 2023	April 2023
United States International Trade Commission	Phase 3	February 2023	April 2023
United States Nuclear Regulatory Commission	Phase 3	February 2023	April 2023
United States Postal Service	Phase 3	February 2023	April 2023
United States Trade Representatives	Phase 3	February 2023	April 2023

Phased Implementation: Phase 4



Agency	Phase	Registration Open Date	Targeted Completion
Department of Interior	Phase 4	April 2023	June 2023
Defense Operational Test & Evaluation	Phase 4	April 2023	June 2023
Department of Education	Phase 4	April 2023	June 2023
Department of Housing and Urban Development	Phase 4	April 2023	June 2023
Department of Labor	Phase 4	April 2023	June 2023
Department of State	Phase 4	April 2023	June 2023
Department of Treasury	Phase 4	April 2023	June 2023
Director of Cost Assessment and Program Evaluation	Phase 4	April 2023	June 2023
DoD Test Resource Management Center	Phase 4	April 2023	June 2023
Environmental Protection Agency	Phase 4	April 2023	June 2023
Federal Communication Commission	Phase 4	April 2023	June 2023
Federal Reserve Board	Phase 4	April 2023	June 2023
Millennium Challenge Corporation	Phase 4	April 2023	June 2023
National Archives & Records Administration	Phase 4	April 2023	June 2023
National Reconnaissance Office	Phase 4	April 2023	June 2023
National Security Agency	Phase 4	April 2023	June 2023
Office of Assistant Secretary of Defense for Legislative Affairs	Phase 4	April 2023	June 2023
Office of Personnel Management	Phase 4	April 2023	June 2023
Office of the General Counsel	Phase 4	April 2023	June 2023
Office of the Secretary of Defense, Office of Deputy Chief Management Officer	Phase 4	April 2023	June 2023
Office of the Under Secretary of Defense for Acquisition and Sustainment (A&S)	Phase 4	April 2023	June 2023
Office of the Under Secretary of Defense for Intelligence and Security (I&S)	Phase 4	April 2023	June 2023
Office of the Under Secretary of Defense for Research and Engineering (R&E)	Phase 4	April 2023	June 2023
The Joint Chiefs of Staff	Phase 4	April 2023	June 2023