Ni2 PRODUCT DELIVERY ROADMAP

FY 2026 FY 2027

Enable Multiple Role Registrations

Inventory Management
Comment Services

Document Services

Address Validation Service
Physical Locations (Addresses)
Entity Extraction Integration
Trust Restricted Integration
FOCI Integration

DFARS CF Backlog Burndown

Al/ML Risk Illumination Pilot
Out of Office Scheduling

Risk Management
Contract Management
Company Structure
FCL Data
Person Unification
Manage ISRs and other positions
Action Tracker
Checklist Integration
Notes:

* A Capability Release (CR) provides a set of functional enhancements, whereas a Minimum Viable Capable Release (MVCR) is the first
operational, "minimum" version of software, specifically tailored to provide actionable value to users as part of the associated Value
Stream while ensuring safety, security, and performance. MVCR is tailored to software acquisition paths, emphasizing the smallest usable,

fieldable unit.

* Enhancement prioritization with Stakeholders to begin May 2026; May shift priorities for Value Stream enhancements
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Trust Restricted Integration Capability
Release (CR)

FOCI Risk Mitigation DFARS CR

[

Field Office Support

P2P Messaging

Safeguarding

Mitigations and Agreements
Facility Verification

Security Reviews & Inspections
eMASS Connection

DISS Exchange

Engagement Framework & Governance

Widget Build
dget Butider Custom Trackers and Reports Proactive Threat Intelligence MVCR
Report Builder
Facility Clearance Lifecycle MVCR
Custom Dashboards } PSI Survey
Meeting Tracker CMAR Generation Legacy Backlog Burndown
Workload Balancing External Collaboration

Mass Notifications

NISS Inc | Data Migration Tool FCL Risk Indicators and Alert Generation Conflict Alerts and Notifications

NISS Inc | Data Migration Threat and Vulnerability Insights DIB Engagement Industry Pilot
* Risks Internal Collaboration DIB Engagement MVCR

* Company Structure :

* ISRs, KMP, & other positions Follow-Up Action Management

* Mitigations and Agreements
* Security Reviews
* Field Office Data

Data Recovery

SF328 Data Structure
SF328 Transformation
Emails and Notifications

Case Management

Streamlined Engagement Scheduling LEGEND

Document Management Minimum Viable Capability Release
(MVCR) & Capability Releases

Post-Engagement Reporting &

Remediation NI2 Core Development

FOCI Risk Mitigation
Facility Security Lifecycle
Classified Contract Execution

Proactive Threat Intelligence
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DIB Engagement
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Trust Restricted
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MVCR

FOCI
Risk Mitigation

Boundary
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Account/Case/Workflow/Document Management Al/ML Pilot

12 months

New Data Sources

O
Automated risk
analysis
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Workflow
Automation
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Case/Workflow/ MVCR Improved Upload
Document Management Feature

Contract
Classification
(DD 254'S)

-

Legacy backlog
burndown

Workflow
Automation

9 months

Lifecycle (FCL)

User/ Access
Management

Facility Security

Account/Case/Workflow/
Document Management

-

MVCR

Requirements
Decomposition

Proactive Threat
Intelligence
(CVF) and (COPR)

@
Identify Data
Connections

Account/Case/
Workflow Document
Management

@-
Provide Threat &
Vulnerability Insights

o

MVCR
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Requirements
Definition

DIB
Engagement

. High Confidence . Moderate Confidence . Low Confidence + Added to Roadmap

Purple = Discovery / Planning

‘ Capability Developed Major Capability Release

Engagement Framework &
Governance

Streamlined Engagement
Scheduling

- Moved Up on Roadmap Pushed Out in Roadmap -

Post-Engagement
Reporting and

Remediation
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