
CATEGORY PHASE 1
Migration to a Single Adjudicative System

PHASE 2
DISS Enterprise Subject Management

PHASE 3
Establishment of a Single System of Record
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Key Capabilities 
Stream 

DISS
 Initial deployment to Full Deployment (FD) (WHS/

4th Estate to Industry) 
 All new cases are adjudicated in DISS and open cases 

are worked in legacy CATS systems
 Closed cases are migrated to DISS from legacy CATS
 NBIB, CVS, PDR, DCII, JPAS interfaces are enabled

CATS/CATS Portal
 Legacy CATS runs in parallel with DISS
 Legacy CATS/CATS Portal are taken offline (all 

versions)

JPAS
 Subject search for Security Officers are conducted in 

JPAS
 Subject management activities are conducted within 

JPAS (Access, visits, foreign relationships, indoc/
debrief)

 Incidents are logged in JPAS and migrated to DISS

DISS
 All functions and interfaces are available within 

DISS

CATS/CATS Portal
 Systems are offline

JPAS
 JPAS is taken offline

DISS Capability 
Rollout

DISS
 Subject management activities are conducted within 

DISS (Access, visits, foreign relationships, indoc/
debrief)

 Due process is managed within DISS
 Subject search for Security Officers are conducted in 

DISS
 Adjudicative documents are available within DISS

CATS/CATS Portal
 Legacy CATS Decommission

JPAS
 JPAS is transitioned to a read only system

High Level 
Summary Phase 1 will migrate the multiple adjudicative systems 

and core interfaces into DISS

Phase 2 will migrate subject management capabilities 
and additional interfaces into DISS.  Legacy CATS/CATS 

Portals are taken offline

Phase 3 completes the rollout of the DISS 
interfaces. JPAS is taken offline during this phase

Legacy System
Phase Out

Legacy CATS 
Migrated to DISS JPAS is Taken 

Offline
JPAS is Read 

Only

Legacy CATS/CATS 
Portal is Taken 

Offline
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